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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-99C-S027

Modification P00056

Estimated Cost of This Action         $87,188.72                     Estimated Cost of Contract                $30,759,416.58

Fixed Fee                               5,819.32                     Fixed Fee                                   1,724,125.49                                     ____________                                                              ______________

Total Obligated Amount                $93,008.04                     Estimated Total Contract Amount           $32,483,542.07

1. The purpose of this Modification P00056 is to partially exercise the fourth option year in accordance with contract provision

   H.6.1, "Option for Additional Level of Effort - System Technical Support (STS)."  As a result of this option exercise,

   1,444 Level of Effort hours are exercised.  79,412 Level of Effort option hours remain available on the contract.

2. The 1,444 Level of Effort hours added to the contract by this option exercise are contained in the following Work Directives:

   WD #     Title                                                                                                Hours   ____     _____                                                                                                _____

   0124-C   Finish Specification Completion and Revision                                                           404

   0137-B   Recapitalization Support                                                                               250

   0153     Auxiliary Fuel Tank                                                                                    790                                                                                                                 _____

            TOTAL                                                                                                1,444

3.  Except as provided for herein, all terms and conditions of the contract remain unchanged, and in full force and effect.

                                               *** END OF NARRATIVE A 025 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401AJ        SERVICES LINE ITEM                                                                           $      1,265,539.18              __________________                                                                            __________________

              NOUN: HMMWV STS

              PRON: P149L054JZ    PRON AMD: 07    ACRN: CT

              AMS CD: 51103446004

                CLIN 0401AJ (15,048 Hours)

                Estimated Cost:  $1,204,895.74

                Fixed Fee:           60,643.44                                 _____________

                Estimated Total: $1,265,539.18

                Includes $296,297.50 in ODCs

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $     1,265,539.18
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AL        SERVICES LINE ITEM                                                                           $          7,729.20              __________________                                                                            __________________

              NOUN: HMMWV STS

              PRON: J526D512JZ    PRON AMD: 01    ACRN: CY

              AMS CD: JAY049

              FMS CASE IDENTIFIER: TK-B-JAY

                CLIN 0401AL (120 Hours)

                WD 0137-B

                Estimated Cost:   $7,245.60

                Fixed Fee:           483.60                                  _________

                Estimated Total:  $7,729.20

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2004

                            $         7,729.20
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AM        SERVICES LINE ITEM                                                                           $          8,373.30              __________________                                                                            __________________

              NOUN: HMMWV STS

              PRON: J536D223JZ    PRON AMD: 01    ACRN: CZ

              AMS CD: UAQ001

              FMS CASE IDENTIFIER: JO-B-UAQ

                CLIN 0401AM (130 Hours)

                WD 0137-B

                Estimated Cost:   $7,849.40

                Fixed Fee:           523.90                                  _________

                Estimated Total:  $8,373.30

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2004

                            $         8,373.30
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AN        SERVICES LINE ITEM                                                                           $          1,545.84              __________________                                                                            __________________

              NOUN: HWWMV STS

              PRON: J536D223JZ    PRON AMD: 01    ACRN: CZ

              AMS CD: UAQ001

              FMS CASE IDENTIFIER: JO-B-UAQ

                CLIN 0401AN (24 Hours)

                WD 0124-C

                Estimated Cost:   $1,449.12

                Fixed Fee:            96.72                                  _________

                Estimated Total:  $1,545.84

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-DEC-2004

                            $         1,545.84
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401AP        SERVICES LINE ITEM                                                                           $         24,475.80              __________________                                                                            __________________

              NOUN: HMMWV STS

              PRON: P149L054JZ    PRON AMD: 07    ACRN: CT

              AMS CD: 51103446004

                CLIN 0401AP (380 Hours)

                WD 0124-C

                Estimated Cost:   $22,944.40

                Fixed Fee:          1,531.40                                  __________

                Estimated Total:  $24,475.80

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $        24,475.80

  7 8

DAAE07-99-C-S027 P00056

AM GENERAL LLC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0401AJ  P149L054JZ             CT       1        $       1,214,655.28  $          50,883.90            $       1,265,539.18

        51103446004                   4ZLT01

        A14P50041CJZ

0401AL  J526D512JZ             CY       2        $               0.00  $           7,729.20            $           7,729.20

        JAY049                        2LAJMZ

0401AM  J536D223JZ             CZ       2        $               0.00  $           8,373.30            $           8,373.30

        UAQ001                        3SLJLA

0401AN  J536D223JZ             CZ       2        $               0.00  $           1,545.84            $           1,545.84

        UAQ001                        3SLJLA

0401AP  P149L054JZ             CT       1        $               0.00  $          24,475.80            $          24,475.80

        51103446004                   4ZLT01

        A14P50041CJZ

                                                                           _________________

                                                         NET CHANGE    $          93,008.04

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CT        21   42035000041C1C01P51103431E1  S2011349L054          W56HZV           $          75,359.70

Army                 CY        9711 X8242TKO1X6D1000JAY 04931E1TKS2011326D512          W56HZV           $           7,729.20

Army                 CZ        9711 X8242JOO1X6D1000UAQ 0012516JOS2011336D223          W56HZV           $           9,919.14                                                                                                          __________________

                                                                                          NET CHANGE    $          93,008.04

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      32,390,534.03              $          93,008.04              $      32,483,542.07
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